
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/14/2020

ESTIMATE SUMMARY 09:23:21

CONTID: C20813         ESTIMATE NO: 0008 PROG 2005

PCN: 20813-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MINTURN RESURFACING PERCENT TIME:

PROJECT NO: STR0241-062                   

US 24 MINTURN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,902,527.71 PARTICIPATING $ $ 133,474.27

AWARD PROJECT AMT: 6,766,336.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

227.12

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

153.60

133,474.27

133,474.27

133,474.27

$

$

$

$

5,902,374.11

0.00

5,902,374.11

0.00

5,902,374.11

-101,495.04

0.00

5,800,879.07

0.00

AMOUNT DUE 5,800,879.07 133,474.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,474.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

402.0 TIME ALLOW: 11/5/2019 ??:??:??

ORIG TIME ALLOW: 10/25/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/13/2019

06/17/2020

06/17/2020

06/17/2020

01/24/2019

02/26/2019

03/26/2019

05/13/2019
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0010 Removal of Debris 0.000

1.000

201-00005  
 

10,000.001.000

10,000.00

1.000

L S 

10,000.00000

0015 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0020 Removal of Tree 9.000

0.000

202-00010  
 

2,700.009.000

0.00

9.000

EACH

300.00000

0025 Removal of Headwall 1.000

0.000

202-00015  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0030 Removal of Inlet 10.000

0.000

202-00019  
 

5,000.0010.000

0.00

10.000

EACH

500.00000

0035 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

0.000

EACH

750.00000

0040 Removal of Pipe 169.000

0.000

202-00035  
 

5,746.00169.000

0.00

169.000

LF  

34.00000

0045 Removal of Bollard 6.000

0.000

202-00039  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0050 *Removal of Delineator 0.000

8.000

202-00090  
 

104.008.000

104.00

8.000

EACH

13.00000

0055 Removal of Wall 201.000

0.000

202-00155  
 

5,025.00201.000

0.00

201.000

LF  

25.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sidewalk 387.000

0.000

202-00200  
 

3,870.00387.000

0.00

387.000

SY  

10.00000

0065 Removal of Curb and Gutter 479.000

0.000

202-00203  
 

3,353.00479.000

0.00

479.000

LF  

7.00000

0070 Removal of Brick Pavers 8.330

-0.330

202-00207  
 

72.008.000

-2.97

8.000

SY  

9.00000

0075 Removal of Concrete Pavement 168.000

0.000

202-00210  
 

2,352.00168.000

0.00

168.000

SY  

14.00000

0080 Removal of Asphalt Mat 3,628.000

0.000

202-00220  
 

29,024.003,628.000

0.00

3,628.000

SY  

8.00000

0085 *Removal of Asphalt Mat (Planing) 83,285.000

0.000

202-00240  
 

249,855.0083,285.000

0.00

83,285.000

SY  

3.00000

0090 *Removal of Pavement Marking 29,036.000

846.000

202-00250  
 

29,882.0029,882.000

846.00

29,882.000

SF  

1.00000

0095 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

0.000

EACH

240.00000

0100 *Removal of Ground Sign 0.000

3.000

202-00810  
 

420.003.000

420.00

3.000

EACH

140.00000

0105 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

0.000

EACH

320.00000

0110 Removal of Fence 118.000

0.000

202-01000  
 

1,770.00118.000

0.00

118.000

LF  

15.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 4,061.000

0.000

202-01130  
 

32,488.004,061.000

0.00

4,061.000

LF  

8.00000

0120 Removal of Guardrail Type 7 100.000

0.000

202-01170  
 

900.00100.000

0.00

100.000

LF  

9.00000

0125 *Removal of End Anchorage 24.000

0.000

202-01300  
 

8,160.0024.000

0.00

24.000

EACH

340.00000

0130 Unclassified Excavation (Complete In Place) (Sp ecial) 80.000

0.000

203-00012  
 

2,000.0080.000

0.00

80.000

CY  

25.00000

0135 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

25.00000

0140 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

94.00000

0145 Rock Excavation 10.000

0.000

203-00400  
 

600.0010.000

0.00

10.000

CY  

60.00000

0150 *Rock Scaling 73.500

0.500

203-00598  
 

17,020.0074.000

115.00

74.000

HOUR

230.00000

0155 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

100.00000

0160 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0165 Backhoe 4.000

0.000

203-01510  
 

800.004.000

0.00

4.000

HOUR

200.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

200.00000

0175 Truck (Dump) 16.000

0.000

203-01582  
 

1,600.0016.000

0.00

16.000

HOUR

100.00000

0180 Front End Loader (Rubber Tire) 2.000

16.000

203-01590  
 

2,340.0018.000

2,080.00

18.000

HOUR

130.00000

0185 Potholing 80.000

0.000

203-01597  
 

22,400.0080.000

0.00

80.000

HOUR

280.00000

0190 Laborer 0.000

30.000

203-02330  
 

1,410.0030.000

1,410.00

30.000

HOUR

47.00000

0195 Structure Excavation 75.000

0.000

206-00000  
 

4,875.0075.000

0.00

75.000

CY  

65.00000

0200 Structure Backfill (Flow-Fill) 613.000

0.000

206-00065  
 

245,200.00613.000

0.00

613.000

CY  

400.00000

0205 Structure Backfill (Class 2) 98.000

0.000

206-00200  
 

4,900.0098.000

0.00

98.000

CY  

50.00000

0210 Shoring 1.000

0.000

206-01750  
 

6,300.001.000

0.00

1.000

L S 

6,300.00000

0215 Topsoil 0.000

131.000

207-00205  
 

8,515.00131.000

8,515.00

131.000

CY  

65.00000

0220 Erosion Log Type 1 (12 Inch) 385.500

0.500

208-00002  
 

1,544.00386.000

2.00

386.000

LF  

4.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Bag 1,243.000

0.000

208-00035  
 

13,673.001,243.000

0.00

1,243.000

LF  

11.00000

0230 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

560.001.000

0.00

1.000

EACH

560.00000

0235 Storm Drain Inlet Protection (Type I) 9.000

0.000

208-00051  
 

108.009.000

0.00

9.000

LF  

12.00000

0240 Storm Drain Inlet Protection (Type II) 12.000

0.000

208-00052  
 

864.0012.000

0.00

12.000

LF  

72.00000

0245 Storm Drain Inlet Protection (Type III) 20.000

0.000

208-00056  
 

4,100.0020.000

0.00

20.000

EACH

205.00000

0250 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

47.00000

0255 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

200.002.000

0.00

2.000

HOUR

100.00000

0260 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

700.005.000

0.00

5.000

HOUR

140.00000

0265 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

47.00000

0270 Erosion Control Management 17.000

0.000

208-00207  
 

3,060.0017.000

0.00

17.000

DAY 

180.00000

0275 Reset Fire Hydrant 5.000

0.000

210-00050  
 

55,000.005.000

0.00

5.000

EACH

11,000.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Ground Sign 0.000

45.000

210-00810  
 

15,300.0045.000

15,300.00

45.000

EACH

340.00000

0285 *Reset Fence 0.000

181.000

210-01000  
 

10,860.00181.000

10,860.00

181.000

LF  

60.00000

0290 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

0.000

EACH

4,900.00000

0295 Adjust Manhole 23.000

0.000

210-04010  
 

18,400.0023.000

0.00

23.000

EACH

800.00000

0300 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

0.000

EACH

4,800.00000

0305 Adjust Valve Box 67.000

0.000

210-04050  
 

28,810.0067.000

0.00

67.000

EACH

430.00000

0310 Dewatering 1.000

0.000

211-03005  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0315 Seeding (Native) 0.020

0.380

212-00006  
 

2,080.000.400

1,976.00

0.400

ACRE

5,200.00000

0320 Soil Conditioning 0.020

0.380

212-00032  
 

3,080.000.400

2,926.00

0.400

ACRE

7,700.00000

0325 Sod 494.000

0.000

212-00050  
 

988.00494.000

0.00

494.000

SF  

2.00000

0330 Tree Retention and Protection 1.000

0.000

212-00100  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Spray-on Mulch Blanket 0.000

0.380

213-00012  
 

2,888.000.380

2,888.00

0.400

ACRE

7,600.00000

0340 Deciduous Shrub (5 Gallon Container) 0.000

5.000

214-00350  
 

275.005.000

275.00

5.000

EACH

55.00000

0345 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

76.400

202.200

216-00201  
 

1,114.40278.600

808.80

279.000

SY  

4.00000

0350 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,200.0010.000

0.00

10.000

HOUR

120.00000

0355 Removal of Nests 1.000

0.000

240-00010  
 

120.001.000

0.00

1.000

HOUR

120.00000

0360 Aggregate Base Course (Class 6) 1,472.000

0.000

304-06007  
 

117,760.001,472.000

0.00

1,472.000

CY  

80.00000

0365 Aggregate Base Course (Class 7) 73.400

-0.400

304-07005  
 

5,840.0073.000

-32.00

73.000

CY  

80.00000

0370 *Hot Mix Asphalt (Patching) (Asphalt) 1,020.170

5.000

403-00720  
 

235,789.101,025.170

1,150.00

1,025.170

TON 

230.00000

0375 *Hot Mix Asphalt (Grading SX) (75) 10,327.810

0.000

403-34701  
 

1,239,337.2010,327.810

0.00

10,327.810

TON 

120.00000

0380 *Asphalt Cement Performance Grade (PG 58-34) 496.800

46.330

411-03355  
 

391,053.60543.130

33,357.60

543.130

TON 

720.00000

0385 *Emulsified Asphalt (Slow-Setting) 5,794.000

0.000

411-10255  
 

40,558.005,794.000

0.00

5,794.000

GAL 

7.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

95.00000

0395 *Concrete Pavement (6 Inch) (Fast Track) 1,889.000

0.000

412-00605  
 

177,566.001,889.000

0.00

1,889.000

SY  

94.00000

0400 Geotextile (Separator) (Class 1) 22.000

0.000

420-00132  
 

220.0022.000

0.00

22.000

SY  

10.00000

0405 Riprap (6 Inch) 9.000

0.000

506-00206  
 

1,890.009.000

0.00

9.000

CY  

210.00000

0410 *Pipe Railing 0.000

260.000

514-00000  
 

62,400.00260.000

62,400.00

260.000

LF  

240.00000

0415 *Concrete Class B (Wall) 3.000

0.000

601-01050  
 

4,200.003.000

0.00

3.000

CY  

1,400.00000

0420 *Concrete Class D 0.000

3.000

601-03000  
 

3,600.003.000

3,600.00

3.000

CY  

1,200.00000

0425 *Concrete Class D (Wall) 109.300

19.300

601-03050  
 

128,600.00128.600

19,300.00

128.600

CY  

1,000.00000

0430 *Reinforcing Steel 1,786.000

0.000

602-00000  
 

3,572.001,786.000

0.00

1,786.000

LB  

2.00000

0435 *Reinforcing Steel (Epoxy Coated) 8,607.000

1,780.000

602-00020  
 

25,967.5010,387.000

4,450.00

10,387.000

LB  

2.50000

0440 12 Inch Reinforced Concrete Pipe (Complete In P lace) 21.000

0.000

603-01125  
 

1,680.0021.000

0.00

21.000

LF  

80.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 15 Inch Reinforced Concrete Pipe (Complete In P lace) 45.000

0.000

603-01155  
 

3,825.0045.000

0.00

45.000

LF  

85.00000

0450 18 Inch Reinforced Concrete Pipe (Complete In P lace) 44.000

0.000

603-01185  
 

4,620.0044.000

0.00

44.000

LF  

105.00000

0455 24 Inch Reinforced Concrete Pipe (Complete In P lace) 991.000

0.000

603-01245  
 

113,965.00991.000

0.00

991.000

LF  

115.00000

0460 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

307.000

0.000

603-02185  
 

38,375.00307.000

0.00

307.000

LF  

125.00000

0465 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0470 23x14 Inch Reinforced Concrete End Section Elli ptical 4.000

0.000

603-05118  
 

7,400.004.000

0.00

4.000

EACH

1,850.00000

0475 36 Inch Corrugated Steel Pipe 6.000

0.000

603-10360  
 

900.006.000

0.00

6.000

LF  

150.00000

0480 Inlet Type C (Special) 1.000

0.000

604-00350  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0485 Inlet Type 13 (5 Foot) 5.000

0.000

604-13005  
 

23,500.005.000

0.00

5.000

EACH

4,700.00000

0490 Inlet Type 13 (5 Foot) (Special) 11.000

0.000

604-13006  
 

51,700.0011.000

0.00

11.000

EACH

4,700.00000

0495 Inlet Special 1.000

0.000

604-19000  
 

4,700.001.000

0.00

1.000

EACH

4,700.00000
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PCN: 20813-BID    ESTIMATE RUN 07/14/2020

PROJECT: STR0241-062                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Inlet Special (5 Foot) 1.000

0.000

604-19005  
 

4,700.001.000

0.00

1.000

EACH

4,700.00000

0505 Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0510 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0515 Manhole Special (5 Foot) 1.000

0.000

604-39005  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0520 Manhole Special (10 Foot) 3.000

0.000

604-39010  
 

15,300.003.000

0.00

3.000

EACH

5,100.00000

0525 *Guardrail Type 3 (6-3 Post Spacing) 4,116.000

0.000

606-00301  
 

201,684.004,116.000

0.00

4,116.000

LF  

49.00000

0530 *Guardrail Type 9 (Style CA) 250.000

0.000

606-00910  
 

42,500.00250.000

0.00

250.000

LF  

170.00000

0535 *Transition Type 3G 6.000

0.000

606-01370  
 

24,000.006.000

0.00

6.000

EACH

4,000.00000

0540 *Transition Type 3J 3.000

0.000

606-01385  
 

9,600.003.000

0.00

3.000

EACH

3,200.00000

0545 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

8,700.003.000

0.00

3.000

EACH

2,900.00000

0550 *End Anchorage (Nonflared) 25.000

0.000

606-02003  
 

117,500.0025.000

0.00

25.000

EACH

4,700.00000
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NO.
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NO.

ITEM
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UNITS
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PERIOD

09:23:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Fence Wood 0.000

172.000

607-11455  
 

16,856.00172.000

16,856.00

172.000

LF  

98.00000

0560 Fence (Plastic) 489.000

0.000

607-11525  
 

1,956.00489.000

0.00

489.000

LF  

4.00000

0565 Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

0.000

LF  

100.00000

0570 *Concrete Sidewalk 1,817.000

0.000

608-00000  
 

154,445.001,817.000

0.00

1,817.000

SY  

85.00000

0575 *Concrete Curb Ramp 579.000

0.000

608-00010  
 

104,220.00579.000

0.00

579.000

SY  

180.00000

0580 *Detectable Warnings 0.000

3.000

608-00015  
 

192.003.000

192.00

3.000

SF  

64.00000

0585 *Sidewalk Drain 3.000

0.000

608-10010  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

0590 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

72.00000

0595 *Curb and Gutter Type 2 (Section II-B) 4,199.000

0.000

609-21020  
 

146,965.004,199.000

0.00

4,199.000

LF  

35.00000

0600 *Curb, Gutter and Sidewalk Type 2 (Section MS) 16.000

0.000

609-22021  
 

1,840.0016.000

0.00

16.000

LF  

115.00000

0605 *Gutter Type 2 (4 Foot) 125.000

0.000

609-24004  
 

6,625.00125.000

0.00

125.000

LF  

53.00000
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CAT NO0200 ROADWAY 

0610 *Delineator (Type I) 0.000

14.000

612-00001  
 

420.0014.000

420.00

14.000

EACH

30.00000

0615 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

30.00000

0620 *Delineator (Type III) 0.000

15.000

612-00003  
 

495.0015.000

495.00

15.000

EACH

33.00000

0625 *Reflector 0.000

126.000

612-00052  
 

1,008.00126.000

1,008.00

126.000

EACH

8.00000

0630 *Reflector Strip (4 Inch) 0.000

85.000

612-00070  
 

5,100.0085.000

5,100.00

85.000

EACH

60.00000

0635 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

35.00000

0640 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

860.00000

0645 *Sign Panel (Class I) 0.000

76.000

614-00011  
 

2,280.0076.000

2,280.00

76.000

SF  

30.00000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

10.000

614-01573  
 

5,000.0010.000

5,000.00

10.000

EACH

500.00000

0655 Water Line 0.000

0.000

619-00005  
 

0.000.000

0.00

0.000

L S 

30,000.00000

0660 Restrained Plug (Special) 0.000

0.000

619-77210  
 

0.000.000

0.00

0.000

EACH

4,300.00000
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PERIOD

09:23:21
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0665 Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0670 5-1/4 Inch Fire Hydrant 3.000

0.000

619-78042  
 

29,400.003.000

0.00

3.000

EACH

9,800.00000

0675 Monitoring Wells 0.000

0.000

622-00715  
 

0.000.000

0.00

0.000

LF  

120.00000

0680 *Construction Surveying 0.850

0.150

625-00000  
 

75,000.001.000

11,250.00

1.000

L S 

75,000.00000

0685 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

160.00000

0690 *Mobilization 0.910

0.090

626-00000  
 

670,000.001.000

60,300.00

1.000

L S 

670,000.00000

0695 Public Information Services (Tier III) 0.920

0.080

626-01103  
 

19,000.001.000

1,520.00

1.000

L S 

19,000.00000

0700 *Modified Epoxy Pavement Marking 342.000

0.000

627-00008  
 

34,200.00342.000

0.00

342.000

GAL 

100.00000

0705 *Pavement Marking Paint (High Build) 855.000

0.000

627-00013  
 

47,880.00855.000

0.00

855.000

GAL 

56.00000

0710 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

23.00000

0715 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

43.000

627-30407  
 

688.0043.000

688.00

43.000

SF  

16.00000
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0720 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

683.000

627-30411  
 

8,879.00683.000

8,879.00

683.000

SF  

13.00000

0725 *Flagging 6,638.000

0.000

630-00000  
 

199,140.006,638.000

0.00

6,638.000

HOUR

30.00000

0730 *Traffic Control Inspection 51.000

0.000

630-00007  
 

21,420.0051.000

0.00

51.000

DAY 

420.00000

0735 *Traffic Control Management 125.000

0.000

630-00012  
 

150,000.00125.000

0.00

125.000

DAY 

1,200.00000

0740 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

2,160.006.000

216.00

6.000

EACH

360.00000

0745 *Pedestrian Barricade (ADA) 64.800

7.200

630-80340  
 

5,400.0072.000

540.00

72.000

LF  

75.00000

0750 *Construction Traffic Sign (Panel Size A) 108.900

12.100

630-80341  
 

7,260.00121.000

726.00

121.000

EACH

60.00000

0755 *Construction Traffic Sign (Panel Size B) 1.800

0.200

630-80342  
 

240.002.000

24.00

2.000

EACH

120.00000

0760 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

32,000.004.000

3,200.00

4.000

EACH

8,000.00000

0765 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,100.00000

0770 *Drum Channelizing Device 202.500

22.500

630-80360  
 

4,050.00225.000

405.00

225.000

EACH

18.00000
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NO.
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0775 *Drum Channelizing Device (With Light) (Flashin g) 18.000

2.000

630-80363  
 

360.0020.000

36.00

20.000

EACH

18.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 23.400

2.600

630-80364  
 

468.0026.000

46.80

26.000

EACH

18.00000

0785 *Portable Traffic Speed Monitor 0.900

0.100

630-80367  
 

3,100.001.000

310.00

1.000

EACH

3,100.00000

0790 Concrete Barrier (Temporary) 630.000

70.000

630-80370  
 

31,500.00700.000

3,150.00

700.000

LF  

45.00000

0795 *Traffic Cone 157.500

17.500

630-80380  
 

2,100.00175.000

210.00

175.000

EACH

12.00000

0800 *Mobile Pavement Marking Zone 0.900

0.100

630-80511  
 

8,200.001.000

820.00

1.000

L S 

8,200.00000

0805 *Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

8,400.002.000

840.00

2.000

EACH

4,200.00000

0810 *Mobile Attenuator 0.900

0.100

630-85020  
 

36,000.001.000

3,600.00

1.000

EACH

36,000.00000

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0820 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Asphalt Pavement Incentive 0.000

-62,870.130

700-70012  
 

-62,870.13-62,870.130

-62,870.13

-62,870.130

F A 

1.00000
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0830 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Cement Cost Adjustment 145,395.560

0.000

700-70019  
 

145,395.56145,395.560

0.00

145,395.560

F A 

1.00000

0845 F/A On-The-Job Trainee 1,503.000

0.000

700-70023  
 

1,503.001,503.000

0.00

1,503.000

F A 

1.00000

0850 F/A Sewer Lines 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

0.000

F A 

1.00000

0885 C and G Ty 2 II-B (Fast Track) 1,004.000

0.000

609-31020  
 

41,164.001,004.000

0.00

1,004.000

LF  

41.00000

0890 Added Item (Lump Sum)/ 10+' diameter boulder remova l 1.000

0.000

900-00014  
 

16,042.711.000

0.00

1.000

L S 

16,042.71000

0905 Added Item (Dollar)/ Overweight Truck Price Reducti on 0.000

-40.000

900-00006  
 

-40.00-40.000

-40.00

-40.000

DOL 

1.00000

0910 F/A Timber Wall Materials 0.000

1,024.170

700-70034  
 

1,024.171,024.170

1,024.17

1,024.170

F A 

1.00000

CAT 6,097,874.11248,974.276,098,027.71CURRENT AMT0200 $ $ $
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0860 Field Office (Special) 1.000

0.000

620-00005  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0900 Liquidated Damages -25.000

-21.000

620-00045  
 

-253,000.00-46.000

-115,500.00

-46.000

DAY 

5,500.00000

CAT -203,500.00-115,500.00-203,500.00CURRENT AMT0400 $ $ $

CAT NO0500 ERWSD 

0875 Adjust Manhole 10.000

0.000

210-04010  
 

8,000.0010.000

0.00

10.000

EACH

800.00000

0880 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

0.000

EACH

4,800.00000

CAT 8,000.000.008,000.00CURRENT AMT0500 $ $ $

$ 5,902,374.11133,474.27$5,902,527.71$CURRENT AMTPROJECT TOTAL


